

NO	ACTIVITY	Wk1	Wk2	Wk3	Wk4	Wk5	Wk6	Wk7	Wk8	Wk9	Wk10	Wk11	Wk12	Wk13	Wk14	Wk15	Wk16	Wk17																																																			
		2018																																																																			
		1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5
1	<b>Stage 1 Delivery Program</b>	[Gantt bar: Wk1-17]																																																																			
2	Lead Consultant develop Program in conjunction with others	[Gantt bar: Wk1-17]																																																																			
3	Submit Program to Client for Approval	[Gantt bar: Wk1-17]																																																																			
4	Client Approval	[Gantt bar: Wk1-17]																																																																			
5	<b>Options Appraisal Use of Asset</b>	[Gantt bar: Wk1-17]																																																																			
6	Review decision to Use Asset to provide Social Housing	[Gantt bar: Wk1-17]																																																																			
7	<b>Needs Analysis</b>	[Gantt bar: Wk1-17]																																																																			
8	Review Needs Analysis undertaken by others	[Gantt bar: Wk1-17]																																																																			
9	<b>Community Consultation</b>	[Gantt bar: Wk1-17]																																																																			
10	Community Questionnaire / Survey sent out	[Gantt bar: Wk1-17]																																																																			
11	Community Questionnaire / Survey completed by public	[Gantt bar: Wk1-17]																																																																			
12	Community Questionnaire / Survey response analysed	[Gantt bar: Wk1-17]																																																																			
13	Community Questionnaire / Survey Report prepared	[Gantt bar: Wk1-17]																																																																			
14	Public Display of Final Option and Business Plan	[Gantt bar: Wk1-17]																																																																			
15	<b>Options Appraisal</b>	[Gantt bar: Wk1-17]																																																																			
16	Review Options arising from Needs Analysis and Community Consultation	[Gantt bar: Wk1-17]																																																																			
17	Agree Options to be considered	[Gantt bar: Wk1-17]																																																																			
18	Inform Professionals of Options to be considered and instruct	[Gantt bar: Wk1-17]																																																																			
19	Professionals Prepare drawings and costings	[Gantt bar: Wk1-17]																																																																			
20	Public Meeting with Options on show	[Gantt bar: Wk1-17]																																																																			
21	Consider all responses / information	[Gantt bar: Wk1-17]																																																																			
22	Agree Preferred Option	[Gantt bar: Wk1-17]																																																																			
23	<b>Feasibility and Business Planning</b>	[Gantt bar: Wk1-17]																																																																			
24	Review Model of Tenure - Use of the asset from Needs Analysis	[Gantt bar: Wk1-17]																																																																			
25	Contribute and prepare Business Plan	[Gantt bar: Wk1-17]																																																																			
26	Draft Business Plan submitted for Approval	[Gantt bar: Wk1-17]																																																																			
27	Business Plan Approved	[Gantt bar: Wk1-17]																																																																			
28	Final Business Plan issued	[Gantt bar: Wk1-17]																																																																			
29	<b>Technical Assessment</b>	[Gantt bar: Wk1-17]																																																																			
30	Existing Ground Survey	[Gantt bar: Wk1-17]																																																																			
31	Condition Survey of Existing Property	[Gantt bar: Wk1-17]																																																																			
32	Structural Engineer Survey of existing building	[Gantt bar: Wk1-17]																																																																			
33	Architect Drawings of each Option for Analysis	[Gantt bar: Wk1-17]																																																																			
34	QS Costing of each option analysis	[Gantt bar: Wk1-17]																																																																			
35	<b>Funding and Plan for Delivery</b>	[Gantt bar: Wk1-17]																																																																			
36	Review Future Funding sources for Final Option and Prepare Report	[Gantt bar: Wk1-17]																																																																			
37	Prepare Overall Plan for Delivery Report and Program	[Gantt bar: Wk1-17]																																																																			
38	<b>Governance Issues</b>	[Gantt bar: Wk1-17]																																																																			
39	Review Community Skills and Resources to manage project	[Gantt bar: Wk1-17]																																																																			
38																																																																					
Start Date																Program Rev Nr		001																																																			
Completion date																Program Date		06 April 2018																																																			